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Telecommunications and
Technology Project
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Project Goal

Plan and deploy telecommunication
infrastructure for the current and future
cultural, educational, health, safety,
governmental, public use and economic
development purposes of the Lummi Nation
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Project Tasks

� Conduct Engineering and Feasibility Study
- Complete market assessment
- Develop Infrastructure Build-Out Plan
- Prepare Funding Strategy

� Prepare Land Use Plan
� Develop Utility Regulation
� Review Easements and Rights-of-Way
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Feasibility Study

The study will document the current service
needs of the Lummi Community as a basis
for identifying current and future
telecommunication infrastructure of the
Nation and provide system and service
improvement options that will support the
economic development objectives of our
community.
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Develop Infrastructure Build-Out Plan

A plan for the development of the
Lummi Telecommunication
Infrastructure will be developed based on
the market data gathered. The plan will
provide wireline/wireless system options
that are state-of-the art, meet PSTN industry
standards, and are scalable.
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Prepare Funding Strategy

The design, development and deployment
of telecommunications and technology
infrastructure represent a significant
investment of resources.  The funding
strategy will identify funding sources to
cover these costs as well as those projected
for operation and maintenance of the system.
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Prepare Land Use Plan Element

The Lummi Land Use Plan will
underpin conservation, resource
management, development, and
infrastructure for the Tribe over the next 20
years.  The build out plan for
telecommunications will be integrated into
the Nation’s General Land Use Plan.
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Develop Utility Regulation

An assessment and evaluation of the
Nation’s current utility codes and
ordinances will be done to ensure that
language exists or is added establishing the
Lummi Nation as a telecommunications
regulator.
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Review Easements and
Rights-of-Way

A review of existing easements and rights-
of-way will be done to determine their
regulatory compliance.  It will also identify
needs for additional easements and rights-
of-way and the methods for achieving
regulatory compliance recognizing the
jurisdictional authority of the Lummi
Nation
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Where are we today?

� Finalized Economic Development
Administration grant application.

� LIBC Administrative process compliance.
- Commission, EDTF and Budget 
Committee
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Committee Members

Arthur J. Harvey, NWIC
Robert Leach, PC Solutions
Vernell Lane, NWIC
Darrell Phare, Planning

Commission and New School
Project Coordinator

Richard Leo Warbus, San Juan
Cable

Perry Adams, Veterans and LIBC
Richard Jefferson, Director

Planning Department

Barbara Grote, Tribal School
Technology Coordinator

David A. Bunton, Funding Director
Marc Taylor, Director

Economic Development
Mike James, Director

Information Systems
Tracy Solomon, Lummi Water and

Sewer
Cheryl Johnson, LIBC and

Chairman of T/T Committee
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Closing Comments


